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98-RF-03160 

Mr. William Fitch 
Decommissioning Program Coordinator 

1 DOE , RFFO 

' VERIFICATION OF MILESTONE COMPLETION - BWM-007-98 , 
I 

This letter is being forwarded to your office to document the completion_of the Milestones for 
1 the Building 123 Decommissioning Project. 

~ In Work Authorization Document (WAD) 64, there is a project Milestone that states; Work 
~ 1 Breakdown Structure (WBS) Element 1 .I .05.02.O4.03 schedule of February 27, 1998. The 

building structure demolition was completed May 18, 1998 (see attachment #I), and the rubblt 
removal was completed May 19,1998 (see attachment #2). The Project Acceptance and 

~ I No response is required; although please feel free to contact me if you have any questions. 

Transfer was completed on June 02,1998 (see attachment #3). 

Brian W. Mathis 
,Division Manager 

1 Kaiser-Hill Company, L.L.C. 

1 KAD:pmm 

Orig. and 1 cc - William Fitch 

cc: 
C. L. (Vern) Guthrie 
Joe Legare 
Reginald Tyler 

! 

i Kaiser-Hill Company, L.L.C. 
Courier Address: Rocky Flats Environmental Technology Sire, State Hwy. 93 and Cactus, Rocky Flats, CO 80007 * 303.966.70( 
Mailing Address: P.O. Box 464, Golden, Colorado 80402-0464 
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Attachment # 2 

Page 2 of 2 
98-RF-03160 
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BUILDING 123 DECOMMWIONMG 
PUNCH LIST 

GeneraI: 
1, Remove 

3. Washdownsite. 

Cut or bcnd down, 

to the ~Ilstruction fencE& 
6, Remove hay bales. 
7. GToutJ?ehemiom, 

1. 
2. 

4. 
5. 
6. 
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BUILDING 123 DECOMMISSIONING 
PUNCH LIST 

Based on Walkdown Conducted June 2,1998 with DWRC, Kaiser-Hill and RMRS and 
DOE. 

1. Pull wood from entrance on southwest side. L./2/98 

2. Pick-up glass greater than 3" in any dimension. &c ~ &//pa 

3. Grout penetration on northwest side. 
n 

8 dz/py 4. Remove caution tape. 

- 5. Remove sharp edge on pipe, north side& &/Z/FS - 

6. Install cap on PB 112. & 6/+k3 
7. Remove port-o-let. Note: It is understood that this will be removed on June 5, 1998. 


